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FDR BOULEVARD - PHASE 3

Construction Update
Summer of 2022

FDR Boulevard Phase 3A (MD 237 to Buck Hewitt Rd. - 0.8 mile)

The contractor, Great Mills Trading Post, Co., completed the initial survey stakeout,
clearing, and sediment erosion control installation in the spring of 2022. Utility
relocation work was also completed by utility companies in the winter and spring of 2022.
Road work will continue during the summer months to complete the fraffic signal pole
relocation at the MD 237 intersection and construction of the south bound lanes on Fire
Dept. Lane (future FDR BLVD) at the MD 237 - Chancellors Run Road intersection.
Following installation of base asphalt on the southbound lanes, traffic will be shifted
from the northbound lanes of Fire Dept. Lane to use the new south bound lanes and the
northbound side will be closed to traffic. Work will then proceed on the northbound side
with a water main relocation, storm drain installation, and construction of the 2 travel
lanes and left turn lane at MD 237. Roadway construction work from Fire Dept. Lane to
MacArthur Blvd. (in San Souci) will also continue with excavation of 2 stormwater
management facilities, storm drainage installation, roundabout installation, roadway
excavation, and placement of compacted aggregate base for the roadway into the fall of
2022.

FDR Boulevard Phase 3B (Buck Hewitt Rd. to Pegg Rd. - 1.0 mile)

Design plans are being finalized by the County's engineering consultant A. Morton Thomas
(AMT) and will include a new traffic signal at the proposed FDR Boulevard and Pegg RD
intersection with an interconnect to the MD 235 fraffic signal system. Property
acquisition is on-going and will continue into the fall of 2022. Funding for construction
was approved in the County CIP for FY 2023 (began July of 2022) and advertisement of
this phase is expected in the winter of 2022/2023 with award of contract in late winter
of 2023(property acquisition pending). This phase will take approx. 18 months to
complete. Utility relocation work will begin the late summer of 2022 by various uftility
companies.

If you have any questions, please contact the DPW&T Project Manager at 301-475-4200, ext. 3525. This
Construction Update was prepared by the St. Mary's County DPW4&T.



